


Case study #1

Fitting filtered containment venting (FCV) system on 
EPR
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Purpose of an FCV

• Following a severe accident prevent over-
pressurisation of containment and catastrophic failure 
and uncontrolled release of radioactivity
• Fuel melt and significant radioactivity release into containment
• Significant steam generation inside containment
• Significant pressure increase

• Release pressure to prevent catastrophic failure of 
containment

• Filter radioactivity – significant reduction in release of 
radioactivity
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FCV background

• End of GDA assessment finding raised
• Examine measures to limit pressure in the containment

• Affects civil construction  early resolution required
• Post Fukushima  FCVs being retrofitted across the world
• EPR has alternative means to control pressure  spray 

water into containment 
• But needs electrical power to operate …

• The event initiating the severe accident could have rendered all 
power sources unavailable

• Additional enhancements added post-Fukushima
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Case study #2

Grouting under HOR (raw water supply and storage 
building) at HPC – ongoing





What is the issue?

• Due to ground condition (blue anchor formation)  voids in 
ground underneath where HOR is to be constructed

• Potential for void collapse under certain low frequency seismic 
events
• Uncertainty over impact on structure and whether it can fulfil its 

safety function
• Safety functions required in beyond design basis events to either 

prevent a severe accident (diverse feed system in TLAP) or 
prevent containment overpressure (in TLAP)

• Decision previously made to grout (fill) the voids, which has been 
done under HGE (underground gallery that contains the pipework 
from HOR)

• Due to increased costs and schedule impacts no grouting option 
being reconsidered by NNB GenCo
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Case study #3

Spent fuel export on ABWR



Overview of fuel export

• Elevated spend fuel pool in ABWR design
• Requires 21m lowering of spent fuel cask to remove from 

reactor building
• Consequences if cask dropped and breached – large 

release and potential for fatalities
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Key considerations

Relevant good practice
• Common practice across BWRs
• Enhancements made compared to 

other BWRs
• RGP considered
• Consistency with key engineering 

principles 

Claims on cost and level of risk
• Frequency of event very low (1 in 

100 million per operation)
• Risk of operation below ‘BSO’ and 

small proportion of overall plant risk

• Cost screening  further 
engineered measures likely to be 
‘grossly disproportionate’

Support ABWR position that fuel export with 
proposed enhancements acceptable
• Further detailed challenge not proportionate
• Subject to demonstration of low likelihood –

effectiveness of impact limiters and cask withstand
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Cost screening

• Risk estimates together with accident consequence costs 
may be used to calculate what it might be worth spending

• When this “screening figure” is low it can indicate no further 
reasonably practicable improvements

• Approach is acceptable provided:
• Established RGPs not overridden
• Risk & cost estimates are justified 
• Adequate consideration of sensitivity/uncertainty
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Extra slides

RIDM
















