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GE-Hitachi 
 New Nuclear Units 

(via telephone) 
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(names , role, programme) 

ONR  
 Civil 

Note Taker)  - Electrical 
C&I 
Structural Integrity 

Mechanical 
 

Civil 
Human Factors 

Radiological Protection 
Fault Analysis 

Fault Analysis 
Mechanical 

Environment Agency (EA)  

Natural Resources Wales (NRW)  
 

Summary / Key Points: 
ONR, EA, NRW and GE-Hitachi met at the request of the Department for Business Energy and 
Industrial Strategy (BEIS), as defined in the Small Modular Rector (SMR) Mature 
Technology (MT) Industry Engagement Strategy (CM 2017/439332) for Stage 3 Engagement. 
The meeting follows Stage 1 Engagement (CM 2018/175993) and Stage 2 Engagement (CM 
2018/384132). 
 
The objectives of the meeting, as defined in the Engagement Strategy, were: 
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 Conclude any outstanding actions raised during stage 2 in so far as is possible in the time 
available; 

 if possible, to advance the understanding of stakeholders of the remaining work to be 
done in support the eventual entry into a future design assessment. 

The agenda for the engagement was distributed in advance (CM 2019/51258), with the Stage 2 
Engagement actions recorded at CM 2018/384132. A time limit of four hours was allocated for the 
Stage 3 meeting.   
 
In order to address the actions from Stage 2, ONR, EA and NRW provided presentations on the 
following (CM 2019/72491): 
 Update on Generic Design Assessment (GDA)  
 Messages from BEIS  
 Human based initiating events 
 Time at risk 
 Refuelling crane I&C classification 
 Spent fuel pool boiling 
 Protection against aircraft crash 
 RPV Over pressure protection 

With GE-Hitachi providing information on the following also contained in CM 2019/72491): 
 Update on major changes or developments since Stage 2 
 Refuelling crane I&C classification 
 Spent fuel pool boiling 
 RPV Over pressure protection 

The Stage 3 Engagement allowed the following criteria, identified in the Engagement Strategy, to 
be successfully achieved:  
 Resolution, in so far as is possible in the time available, of any outstanding actions as 

identified at stage 2; 
 if possible, an understanding by all stakeholders of the remaining work required prior to 

support the entry of the MT SMR proposal into a future design assessment. 

All of the actions from the Stage 2 Engagement were confirmed as closed. 
 
The meeting was constructive, and all parties identified it as a positive third engagement. 
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